PI	Planning Process & Timeline															
			2020 MAY	NNr	JUL	AUG	SEP	ост	NOV	DEC 2021	JAN	FEB	MAR	APR	МАҮ	NNr
PHASE 1	PREPARATION	Project Management Plan Project Branding Project Website		КО												;
		Community Survey														
PHASE 2	ENGINEERING SERVICES	Field Survey HES RAS Model Sediment Removal Plan Ecological Modeling Structure Evaluation Report and Cost Estimate														
PHASE 3	STRATEGIC ANALYSIS	Existing Conditions Drone Footage Market Analysis Stakeholder Interviews				SC2										
PHASE 4	RECOMMEDNATIONS	Draft Vision Plan Preliminary Renderings State Park Initiative Economic Development Community Plans							SC3							
PHASE 5	FINALIZE	Final Plan Final Renderings Full Animation Videos Community Presentations Community Leader Mtgs													(SC4)	